Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _Domestic Violence Shelter

Agency: Interior Alaska Center for Non-Violent Living Reporting Period: 6-30-08
Grant #: 06-4-5017 Amount of Funds Requested $28,301.86
1. What is the status of the project; include portions completed?

i
The Interior of the building is 100% complete and we are working on the items needed
in the outside areas — we have ordered the play-yard equipment and are awaiting it’s
arrival — There are some other modifications happening on the security cameras and the
newly approved roof project will be going out to bid next week.

Many of the line items have been fully expended — the remaining items will be fully
expended by the revised grant ending date of September 30, 2008

2. Is the project on schedule; if not, how will this be dealt with?

We are on schedule with the revised grant end date of Septermber 30, 2008

3. Is the project on budget; if not, how will this be dealt with?

Currently we are on budget with the additional $25,000 added to con:lplete the roof
4. Other comments/problems and solutions:

No problems
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _Domestic Violence Shelter

Agency: Interior Alaska Center for Non-Violent Living Reporting Period: 6-30-08

Grant #: _06-4-5017

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined $7,880,833
2. The total project expenditures as of the end of the most recent quarter $7,869,623.85
3. The total amount of Denali Commission funds committed to the project 1,250,833

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $1,218,956 .49 .50%

5. The percentage of expenditures to the total budget 97%

6. Project Performance Analysis(use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

The building has transferred— We are working on the items outside to fully complete all grants
items.

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Domestic Violence Shelter

Agency: Interior Alaska Center for Non-Violent Living ~ Reporting Period: 6-30-08

Grant# _ 06-4-5017

NOTE: Include Denali Commission Grant Funds Only on this form.

Facilities Section

Line Items
Al] Office Furmtﬁfé “ |
purchased and set up

Furniture Admin Offices 30,615.58 30,657.64 | 6/30/2006 '

Commercial Kitchen All Kitchen Items Purchased

Appliances - 151,223.00 | 151,223.00 | 6/30/2006 And installed

Furniture -

Dining Room -0- Combined with other lines

Appliances - ,

Galley Kitchen 7,819.56 7,819.56 | 6/30/2006 Appliances Purchased

Furniture - Cabinets for Storage — Large

Child Care Space 2,300.00 1,521.02 | 6/30/2006 plastic toys

Appliances -

Commercial Laundry 38,739.83 38,739.83 | 6/30/2006 Appliances Purchased

Gym Equipment

-0- Not Doing

Key Card Door Lock System 29,227.76 29,682.76 | 6/30/2006 Door Locks, roll down
windows, Keys

Badge System -0- 6/30/2006 Not Doing

Telephone System 46,000.00 44,638.28 | 6/30/2006 Phone System Equipment
Purchased

Computer Network System 40,000.00 39,712.65 | 6/30/2006 Purchased all Computers

Camera/Intercom System 91,866.55 88,182.98 | 9/30/2008 Purchased Cameras and
other equipment — installed
security iron — Installed 2"
part of security system
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Attachment G

Appliances & Furniture — 135,150.00 | 135,170.26 | 6/30/2006 Client Washer/Dryer,

Clients Rooms couches, chairs,
microwaves, refrigerators

Furniture — Client Day -0- Not Doing

Room

Copy Machine 12,500.00 12,359.00 | 6/30/2006 Purchased Bizhub

Outside Storage Bins Not Doing

Donation Storage Area 2,550.00 2,506.57 | 9/30/2007 Storage area and shelving
for donation

Medicine Storage Cabinets -0- Not Doing

Play Yard Equipment 25,000.00 9/30/2008 Qrdered

Fencing Around Property 40,000.00 38,510.00 | 6/30/2008 Fencing Purchased and fully

and Play Yard installed included 2™ phase
privacy fencing for playyard

Landscapng 39,500.00 41,557.51 | 6/30/2006 Trees purchased and planted
- Sign put in — shrubs and
grass seed planted — lawn
planted and mowers
purchased

Asphalt for Parking Lot 83.,258.00 83,258.00 | 6/30/2006 Paving Completed

Floor Covering 88,142.00 88,149.42 | 6/30/2006 Floor covering is fully
installed and 60% billed

Animal Kennel Area 13,500.00 10,044.00 | 6/30/2008 Fully installed

2 Elevators 85,000.00 84,350.00 | 6/30/2006 Elevators are fully installed

Lighting Fixtures 82,792.04 82,792.04 | 6/30/2006 Light Fixtures are fully
installed

Bathroom Supplies,

Vanities, Towel Bars, 37,157.99 37,157.99 | 6/30/07 Bathrooms are fully installed

Bathtubs and functional

Ceiling Tiles 35,379.11 35,379.11 | 6/30/07 All fully installed

Window Blinds 13,307.84 13,536.86 | 6/30/07 All fully installed

Interior Wall 27,000.00 27,308.36 | 6/30/08 70% complete

Windows 42,222.70 42,222.70 | 6/30/07 All fully installed

Doors 50,581.95 52,476.95 | 6/30/07 All fully installed

Totals: | 1,250,833.91 | 1,218,956.48
7 50 "3
Signature: Date:

Print Name and Title:
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Briscoe, Christina A (HSS)

From: Brenda Stanfill [brendakay@rocketmail.com]
Sent:  Wednesday, July 16, 2008 9:57 AM

To: Briscoe, Christina A (HSS)

Subject: RE: Grant 06-4-5017

I have submitted the hard copy going out in todays mail with the signed form and the documentation
you requested below.

It is fine with me for you to change my penny - thanks

Brenda
--- On Wed, 7/16/08, Briscoe, Christina A (HSS) <christina.briscoe@alaska.gov> wrote:

From: Briscoe, Christina A (HSS) <christina.briscoe@alaska.gov>
Subject: RE: Grant 06-4-5017

To: "Brenda Stanfill" <brendakay@rocketmail.com>

Date: Wednesday, July 16, 2008, 5:21 PM

Brenda,

You are only off by a penny. The total expenditure of Denali Commission funds should be one penny
more than what you have listed. Is it acceptable to you for me to make that change to the forms? That
way, you won't have to resubmit a whole new set just for a couple of changes.

On the other hand, since you are requesting a reimbursement for $28,301.86, | need the documentation
(invoices, proof of payment, etc.) from you so | can process that request. '

If you need anything else, please let me know.

Chris Briscoe

Accountant Il/Acting Grant Administrator

Department of Health and Social Services

7/16/2008



